

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

YAT&C (Tourism) Department -Administrative sanction for an amount of Rs.94.49 crores for Phase-II of the project works for Redevelopment of the Resort at Rushikonda in Visakhapatnam - Orders - Issued.

YOUTH ADVANCEMENT, TOURISM & CULTURE (T) DEPARTMENT

G.O.Rt.No.83

Dated:08.06.2022
Read the following:

1. G.O.RT.No.96, YAT&C(T)Dept., Dated: 24.06.2021.
2. E-file (C.No.1599320) received from the Managing Director, Andhra Pradesh Tourism Development Corporation Limited, Vijayawada vide bearing No. APTDC-21022/15/2021-ENG SEC-APTDC.

ORDER

Vide G.O.1st read above, Government has accorded administrative sanction for an amount for an amount of Rs.72.00 Crores to the Managing Director, Andhra Pradesh Tourism Development Corporation for Redevelopment of the Resort at Rushikonda, Visakhapatnam District for Construction of buildings under Phase-II of the Project under Capital Head of Account:-5452-01-190-11-07-530-531 for New Tourism Projects of APTDC.

2. In the reference 2nd read above, the Managing Director, Andhra Pradesh Tourism Development Corporation has stated that some components of Dismantling of existing structure, Ground levelling, Retaining walls, parking area from Phase I and buildings (Kalinga, Vengi, Gazapathi, Vijayanagara) protection walls, electrical and Sanitary fittings, lifts etc from Phase II were taken and tenders were invited. During execution, unexpected and unavoidable deviations such as dismantling of existing structures, Change of soil classification, Transportation charges, Filling & Levelling charges for the spoil dumped, Jungle clearance, Vengi Block (GF & FF), Rain water drains and gabion wall and taxes took place leading to increase of sanctioned work in Phase-I.

3. The Managing Director, Andhra Pradesh Tourism Development Corporation has further stated that for uninterrupted execution of work, as per the recommendation of Technical committee constituted vide Memo No APTDC-21021/5/2021-ENG SEC-APTD Dt:17.12.2021 by the Government, the Revised proposals are divided into 3 phases. As apart of Division of works, some of the construction components from phase-I i.e., construction of buildings named Kalinga & Gazapathi Blocks were proposed under Phase-II for Rs.97.00 Crores.

PTO

::2::

4. The Managing Director, Andhra Pradesh Tourism Development Corporation has requested the Government to accord Administrative sanction for Rs.97.00 crores under Phase-II, duly incorporating the amount in the ensuing Budget year of 2022-23 and permission to call for tenders in Non-EPC mode. It is also brought out that for ongoing works Judicial review may not be required.

5. Therefore, Government after careful examination, hereby accord Administrative sanction for an amount of Rs.94.49 crores for Phase-II works of the project for Redevelopment of the Resort at Rushikonda in Visakhapatnam and call for the tenders on Non-EPC mode. Further they are also requested to carryout the works as per departmental codal rules and provisions of APDSS without any deviations and observing the rules regarding delegation of powers to the authorities as concurred by Finance Department.

6. The Managing Director, Andhra Pradesh Tourism Development Corporation Limited, Vijayawada shall take further action in the matter.

7. This order issues with concurrence of the Finance Department Vide Finance U.O.Note.No. FIN01-FMU0PC (GAD2)/135/2020, Dated:12-04-2022 (Computer No: 1286819).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

RAJAT BHARAGAVA
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Managing Director,
Andhra Pradesh Tourism Development Corporation Limited,
Vijayawada

Copy to:

PS to Additional Secretary to Hon'ble CM.

OSD to Minister for Tourism (TC & YA)

PS to Special CS to Government, YAT&C(T) Dept.,

The Finance (FMU-GAD-II) Department.

The Pay & Accounts Officer, Andhra Pradesh.

The Director of Treasuries & Accounts, Andhra Pradesh.

The Accountant General (A&E), Andhra Pradesh, Hyderabad.

SF/SC.

// FORWARDED :: BY ORDER //


SECTION OFFICER